SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Contract Change Order 22-West Bushnell Fire Station #22 with Emmett Sapp
Builders (Staff recommends approval.)

REQUESTED ACTION: Approve

[[] Work Session (Report Only) DATE OF MEETING: 7/26/2011

Regular Meeting [} Special Meeting
CONTRACT: N/A Vendor/Entity: Emmett Sapp Builders
Effective Date: 10/12/2010 Termination Date:
Managing Division / Dept: Facilities Development
BUDGET IMPACT: $8.572.13
[ ! Annual FUNDING SOURCE: ARRA and Capital Outlay Fund Revenue
Capital EXPENDITURE ACCOUNT: 305-182-522-6215
[IN/A
HISTORY/FACTS/ISSUES:

This is an increase in scope of work to include the following items:

1) Building Signage $2,190.77

2) Fire Marshall added six shelves to kitchen pantry $199.50
3) Irrigation meter for landscape materials $1,397.60

4) Supply and install propane tank and fuel $4,784.26




SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: Downtown Wildwood FS #31 CHANGE ORDER NUMBER:
DATE:
ARCHITECT'S PROJECT NO.:
TO CONTRACTOR: Emmett Sapp Builders Inc CONTRACT DATE:
4430 NE 83rd Rd CONTRACT FOR:

Wildwood FL 34785
The Contract is changed as follows:
This is an increase in scope of work to include the following items:
1) Building signage $2,190.77
2) Fire Marshall added six shelves to kitchen pantry $199.50
3} Irrigation meter for landscape materials $1,397.60
4) Supply and instatl propane tank and fuel $4,784.26

22 - Downtown Wildwood
7.12.2011

10.12.2010
$2,150,272.,00

Not valid until signed by the Owner, Architect,

The originat (Contract Sum) (Guaranteed maximum Price) was

Net change by previously authorized Change orders

The (Contract Sum) {Guaranteed maximum Price) prior to this Change order was

The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)
(unchanged} by this Change Order in the amount of

The new (Contract Sum} (Guaranteed maximum Price) including this Change order will be

The Contract Time will be {increased) decreased) (unchanged) by
The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc. Emmett Sapp Buitders Inc.
ARCHITECT CONTRACTOR

2641 Sunset Point Rd ‘ 4430 NE 83rd Rd

Address Address

Clearwater FL 33759 Wildwood FL 34785

BY BY

Rick Bacon Emmett Sapp

DATE DATE

$2,150,272.00
$490,456.46
52,640,728.46

$8,572.13
$2,649,300.59

0 Days

Sumter County BOCC

OWNER
7375 Powell Rd

Address
Wildwood FL 34785

BY

Don Burgess - Chairman

DATE




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WALDWOOD, FL 34785
(352) 748-1949

1 Change Request I

To: DOUG CONWAY Number: 53
Sumter County Board of Comm Date: 7/7/11
910 N Main St Room 201 Joh: 10-09 West Bushnell Fire Station #22
Bushnell, F.. 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Building Signage

We are pleased to offer the foliowing specifications and pricing to make the following changes:

Interior and exterior building graphics

The total amount to provide this work is

{Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

$2,190.77

Submitted by:  Shelton Crow Approved by:

Emmett Sapp Buitders, Inc, Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 53 Price Breakdown

Continuation Sheet

Description: Building Signage
Description Labor Material Equipment Subcontract Other Price
Interior, Exterior Sighage $5,220.55 $5,229.55
Building Plague $1,789.65 $1,789.65
Building Plague Air Freight Charge $171.57 $171.57
Credit Signage Allowance $-5,000.00 $-5,000.00
Subtotal: $2,190.77
Total: $2,190.77
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Environmental Graphics, Inc.
11232 Challenger Ave.
Odessa, FL. 33556

QUOTATION

Quote Number:

(727) 376-5596 Fax (727) 376-5622
sales@eqisigns.com 5801
Quote Date:
Quoted to: May 2, 2011
Emmett Sapp Builders, Inc. Page:
4430 NorthEast 83rd Road 1
Wildwood, FL 34785
Phone:  352-748-1949
Fax: 352-748-1065
Customer ID Payment Terms Sales Rep Name Sales Rep Email Address
EMMETT Net 30 Days Shawn Q. Warren estimating@egisigns.com
Quantity ltem Description Unit Price Extension
PROJECT: W. Bushnell Fire Station # 22
SECTION: 10400 - Signage
ADDENDUMS: 12 as of 5/26/10
18.00 3001002 Room ID Sign - 6x 8 20.00 360.00
4.00 3001002 Restroom Signs - 8 x 6 20.00 80.00
1.00 2001002 12" Cast Aluminum Letters - Times New Roman 1,225.00 1,225.00
TEXT: SUMTER COUNTY FIRE RESCUE
1.00 2001002 10" Cast Aluminum Leiters - Times New Roman 1.150.00 1,150.00
TEXT: STATION NO, 22 - WEST BUSHNELL
1.00 2001002 10" Cast Aluminum Numbers - Times New Roman 250.00 250.00
TEXT: 5764
1.00 4001001 Installation Services 1,950.00 1,950.00
FREIGHT CHARGES WILL BE PRE-PAID AND ADDED TQ THE FINAL INVOICE. Subtotal 5 015.00
Please sign below and fax approval to: (727) 376-5622 Sales Tax 214.55
Please reference this Quote number on your Purchase Order.
Total 5,229.55

Signature: Date:




Environmental Graphics, Inc.
11232 Challenger Ave.

QUOTATION

Quote Number:

Odessa, FL 33556
{727) 376-5596 Fax (727} 376-5622 7131
sales@egisigns.com
Quote Date:
Quoted to: Jun 6, 2011
Emmett Sapp Builders, Inc. Emmett Sapp Builders, Inc. Page:
4430 NorthEast 83rd Road 4430 NorthEast 83rd Road 1
Wildwood, FL 34785 Wildwood, FL 34785
Phone:  352-748-1949
Fax: 352-748-1065
Customer ID Payment Terms Sales Rep Name Sales Rep Email Address
EMMETT Net 30 Days Shawn O. Warren estimating@edgisigns.com
Quantity ftern Description Unit Price Extension
PROJECT: Bushnell Fire Station
SCOPE: Provide & Install Cast Plaque
1.00 2001001 CAST ALUMINUM PLAQUE 1,495.00 1,495.00
Size: 24" {h) x 33" (w)
Note: Includes etched County Seal
See Drawing No. G2,01
1.00 4001001 Installation Services 95.00 95.00
1.00 6001001 Shipping & Handling 95.00 95.00
FREIGHT CHARGES WILL BE PRE-PAID AND ADDED TO THE FINAL INVOICE. | Subtotal 1 685.00 |
i .635.
Please sign below and fax approval to: (727) 376-5622 Sales Tax 104.65
Please reference this Quote number on your Purchase Order.
' Total 1,789.65

Signature:

Date:




Environmental Graphics, Inc.
11232 Chailenger Ave.

Odessa, FL

33556

(727} 375-5596 Fax {727) 376-5622
sales@eqgisigns.com

Quoted to: Shelton Crow

Emmett Sapp Builders, Inc. Shelton Crow

4430 NorthEast 83rd Road
Wildwood, FL 34785

Wildwood, FL 34785

Phone: 352-748-1949
Fax: 352-748-1065

QUOTATION

4430 NorthEast 83rd Road

Quote Number:

7241
Quote Date:
Jul 7, 2011

Page:
1

Customer ID

Payment Terms Sales Rep Name

Sales Rep Email Address

EMMETT Net 30 Days Shawn O. Warren estimating@edgisigns.com

Quantity liem Description Unit Price Extension

Sumter County Fire/Rescue - West Bushnell Fire Station 22
1.00 6001001 Actual Costfor 2nd Day Air/Freight for Plague to Meet 171.57 171.57

Custemer Deadline for Install

FREIGHT CHARGES WILL BE PRE-PAID AND ADDED TO THE FINAL INVOICE. Subtotal 171.57

Please sign below and fax approval to: (727) 376-5622 Sales Tax

Please reference this Quote number on your Purchase Order.

Total 171.57

Signature:

Date:

i




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

' Change Request I

To: DOUG CONWAY Number: 54
Sumter County Board of Comim Date: 7/18/11
910 N Main St Room 201 , Job: 10-09 West Bushnell Fire Station #22
Bushnell, FL 33513 Phone:

Ph: 362-793-0200 Fax: (352)793-0207

Description: Per Fire Marshals add six shelf's to the Kitchen Pantries

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this WOk is .............cuvvvv...ceoeeeeeeeooorosoo $199.50
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

H you have any questions, please contact me at (352)748-1949,

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 54 Price Breakdown
Continuation Sheet

Description: Per Fire Marshals add six shelfs te the Kitchen Pantries
Description Labor Material Equipment Subcontract Other Price
Per Fire Marshals add six shelf's to the . $190.00 $190.00

Kitchen Pantries

Subtotal: $190.00
Markup $190.00 5.00% $9.50
Total: $199.50
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 55
Sumter Counly Board of Comm : Date: 7/19/11
910 N Main St Room 201 Job: 10-08 West Bushnell Fire Station #22
Bushnell, FL. 33513 Phone:

Ph: 352-793-0200 Fax; (352)793-0207

Description: Add irigeration meter for landscape materials

We are pleased to offer the following specifications and pricing to make the fallowing changes:

The total amount to provide this WOTK IS ...t $1,397.60
(Please refer to attached sheet for detaiis.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Ce:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 55 Price Breakdown
Continuation Sheet

Description: Add irrigeration meter for landscape materials
Description Labor Material Equipment Subcontract Other Price
$831.05 $831.05
Utility locating services for on-site $500.00 $500.00

irrigation

Subtotal: $1,331.05
Markup $1,331.05 5.00% $66.55
Total: $1,397.60
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BILL GREGORY EXCAVATING, INC.

Invoice
10839 NORTH US HWY 301 SUTIE
OXFORD, FL 34484 - Date invoice #
7202613 7269
Bill To
- Ermanétt Sapp Builders Inc:
4430 NE 83rd Road
Wildwood, F1 34783
W.C. Number P.O. Number Terms PROJECT
P on receipt
Serviced lterm Code Descrépﬁon Quartity Price Each Amount
7/12/2011 MISCELLANE... | added irrigation meter to Wst Bushnell Fire I 831.05 831.05 -
{®atioh e
Price includes all materiaf and labor
ECEIVED
J 15 i
BY: Al
SUBCONTRACY _
CHGE | CODETCODE |
CATEGORY
LEM RELEASE
Thank you for your basiness.
Sales Tax (0.0%) s0.00 |
Total $831.05




Central Florida Locating, Inc.

Invoice

OB Ofii 3507034046 Date Invoice #
P.O. Box 1468 ice 352-793-
Bushnell, FL 33513 Fax  352-793-8675 7/512011 3269
8l To
Emmett Sapp Builders, Inc.
4430 NE 83rd Road
Wildwood, FL. 34785
P.O. No. Terms
Due on Reeeipt
Guantity _ Description Rate Amount
Ground Penetrating Radar and Utility Locating Services 500.00 500.00

6-28-11

Location:

1New Bushnell Fire Station off CR 213

Work Performed:
Located underground utilities around the fire station

Requested by:
Bill Milter : {:ﬁygED
ML 6T
BY:___ s
g BRATRA:
SUBCONTRACT
GHGE  COBYCODE .
CATEGORY

BN HELEASE

Thank you for your business.

Total

$500.00




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

l Change Request I

To: DOUG CONWAY Number: 56
Sumiter County Board of Comm Date: 7/19/11
910 N Main St Room 201 Job: 10-09 West Bushnell Fire Station #22
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Supply & Install Propane tank and fuel

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work is $4,784.26
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any guestions, please contact me at (352)748-1949.

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785

(352) 748-1949

Change Request 56 Price Breakdown
Continuation Sheet

Description: Supply & Install Propane tank and fuel
Description Labor Material Equipment Subcontract Other Price
LP Tank & Fuel $4,556.44 $4,556.44
Subtotal: $4,556.44
Markup $4,556.44 5.00% $227.82
Totak $4,784.26
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Suburban Propane
412 S MAIN ST
WILDWQOOD, FL 34785

= Invoice Summary ==

Customer
Name Emmett Sapp Builders Bate 06/30/2011
Address 4430 NE 83rd R.D Order No. 22028
City Wildwood State Fi ZIP 34785 Rep ALAN
Account#  1159.110000 FoB
Date lnvoice Number Transaction Type Total
06/30/2011 22038 Purchase of 1000ag fank ,$2,200.00
Instalted 30' gas line & installed shut offs » $600.00
instatled regulstors & connected to gen
additional gas line &' - $50.00
800 gatfons of propane $1,502.94
Sumter County Permit A54.00
Sumter County Fire Services/West bshi
Fire Station
5660 cr 313 Bushnel], Fi 335813
SubTotal $4,356.94
/‘- Payment Details \
O Cash Taxes 199.5
O Check
@ Credit Card 0 TOTAL $4,556.44
Name
Co#
Expiras £ Y AWE R
\_ P J RECCIVED
JUL 68 i

BY: Al

S

Qur Business is Cusfomer Satisfaction BUBCONTRADSYT

LHGE COBT CODE__

B —

CATEGORY

LIEW RELEASE




